## Timeline for the ILC experiments

2021 IDT calls for EoI
Necessary R&D for EoI
2022 ----- Assumed start of Pre-lab -----2022 EoI presentation
Necessary R&D for LoI
2023 LoI submission and presentation
Continuation of R&D
Selection process by the ILCC

- Funding agencies will not provide dedicated ILC detector R&D funds before the Pre-lab being established.
- For some Eols, R&D would be needed to make Lols.
  - → driving the timing for the LoI submission
- Selection process starts with the Lols.
  - → driving the timing for the LoI decision
- Experiments are formally approved based on TPs.
- The ILC-lab is needed for approvals.
- Availability of resources is part of the approval criteria.
  - → driving the timing for the TP decision
- These considerations are for the initial set of experiments. There could be more experiments proposed at later time.

2024 ILCC recommendation on the first set of the projects to proceed toward TP

Necessary R&D for TP

TP submission and presentation of the first set of experiments

Continuation of R&D

Selection process by the ILCC

2026 ----- Assumed start of ILC-lab ------

- 2026-27 ILCC recommendation for the first set of experiments to proceed toward TDRs
- 2027 ILC-lab approval of the first set of experiments and request to proceed toward TDRs